PMO & Governance

Project: InfraFlow — Infrastructure Migration Command Center

Document Version: 1.0

Document Type: Project Management & Governance

Prepared by: Project Management Team

Related Document: InfraFlow — Discovery & Product Requirements v1.0

1. Executive Summary

InfraFlow is a conceptual project management platform designed to help enterprise teams coordinate complex infrastructure migration projects.

Infrastructure migration involves moving applications, services, databases, or workloads from existing infrastructure to a new environment. These activities often involve multiple teams, technical dependencies, operational risks, approvals, and deadlines.

InfraFlow addresses the project coordination challenges associated with migration by bringing together:

- Risk, assumption, issue, and dependency tracking.
- Responsibility and stakeholder management.
- Migration planning and milestone tracking.
- Change requests and approval workflows.
- Project status reporting and decision visibility.

This PMO & Governance Pack defines how the project would be monitored, coordinated, and controlled throughout its lifecycle.

Case study note: InfraFlow is a conceptual portfolio project. The migration scenario, risks, timelines, and governance arrangements in this document are illustrative planning assumptions, not records of an actual enterprise migration.

2. Project Objectives

The project management approach aims to:

1. Establish clear ownership of migration activities and decisions.
2. Identify risks and dependencies before they threaten milestones.
3. Maintain visibility into project progress and blockers.

4. Ensure that proposed changes are assessed and approved before implementation.
5. Support timely escalation of issues that exceed a team's authority.
6. Provide stakeholders with consistent, decision-oriented reporting.

Success measures

Measure	Illustrative success criterion
Ownership	Every high-priority risk and issue has a named owner
Dependencies	Critical dependencies are identified before the affected migration milestone
Reporting	Weekly status updates are published on schedule
Change control	All in-scope change requests have a recorded decision
Readiness	Required readiness checks are completed before migration approval
Traceability	Decisions, risks, and changes have documented outcomes

These are proposed project targets for the case study, not measured results.

3. Governance Structure

The governance model establishes who performs work, who makes decisions, and when problems should be escalated.

Key roles

Technical Project Manager (TPM)

- Maintains the integrated project plan and milestone schedule.
- Coordinates engineering, operations, and stakeholder activities.
- Maintains the RAID log and follows up on overdue actions.
- Prepares project status reports and escalates blockers.
- Coordinates change requests and governance meetings.

Engineering Manager

- Coordinates engineering capacity and technical delivery.
- Validates technical estimates and implementation dependencies.
- Assigns engineering owners and resolves team-level blockers.
- Reviews the feasibility and impact of proposed changes.

Site Reliability Engineering (SRE) Lead

- Assesses reliability, monitoring, operational readiness, and recovery considerations.

- Reviews rollback plans and service health requirements.
- Advises whether migration readiness criteria have been met.

Business or Service Owner

- Represents business priorities and service requirements.
- Reviews business impact, acceptable downtime, and service readiness.
- Participates in decisions affecting business continuity.

Change Approval Authority

- Reviews proposed changes according to their risk and impact.
- Approves, rejects, or requests revisions to changes within its authority.
- Ensures that required technical and business reviews are recorded.

The change approval authority may be a designated change manager or a change advisory group, depending on the organization's governance model.

4. RAID Log

RAID stands for **Risks, Assumptions, Issues, and Dependencies**. It provides a central register for items that could affect project delivery.

4.1 Risks

A risk is an uncertain event that could affect the project's objectives.

ID	Risk	Probability	Impact	Mitigation	Owner
R-01	A critical service dependency is missed during planning	Medium	High	Validate the dependency map with engineering and service owners before scheduling migration	Engineering Manager
R-02	The target environment is not ready by the planned date	Medium	High	Introduce readiness checkpoints and track outstanding infrastructure tasks	Engineering Manager
R-03	Migration causes unexpected service disruption	Medium	High	Review test evidence, monitoring, recovery procedures, and rollback criteria	SRE Lead

R-04	A key technical resource becomes unavailable	Medium	Medium	Identify backup owners and confirm resource availability ahead of major milestones	TPM
R-05	An unplanned scope change delays the schedule	Medium	High	Apply impact assessment and formal change approval	TPM

Probability and impact ratings are preliminary qualitative assessments. They should be reviewed as new information becomes available.

4.2 Assumptions

Assumptions are conditions treated as true for planning purposes until validated.

ID	Assumption	Validation action	Owner
A-01	Required stakeholders can participate in planning and approvals	Confirm availability and decision-making authority	TPM
A-02	The target environment can support the services in scope	Obtain technical validation	Engineering Manager
A-03	Service owners can provide dependency information	Review service inventories and dependency records	Service Owner
A-04	A rollback or recovery approach can be established for each migration wave	Review recovery requirements with SRE	SRE Lead

If an assumption proves incorrect, it should be assessed for its effect on scope, cost, schedule, risk, and readiness.

4.3 Issues

An issue is a problem that has already occurred and requires action.

The following entries are illustrative examples of how the log would be used; they are not claims that these problems have occurred.

ID	Issue	Priority	Immediate action	Owner
I-01	A required dependency record is incomplete	High	Obtain confirmation from the service owner before finalizing the migration sequence	Engineering Manager

I-02	A readiness review has not been completed by its target date	High	Identify the missing evidence and agree on a revised completion date	SRE Lead
I-03	A milestone status has not been updated	Medium	Request an update and record the delivery impact if the delay continues	TPM

4.4 Dependencies

Dependencies represent relationships between activities where one task relies on another.

ID	Dependency	Why it matters	Owner	Required before
D-01	Dependency mapping → Migration sequencing	Prevents overlooked service relationships from disrupting the order of work	Engineering Manager	Migration plan approval
D-02	Target environment provisioning → Deployment testing	Testing cannot be completed until the required environment is available	Engineering Manager	Test completion
D-03	Test completion → Migration readiness review	Evidence is required to assess technical readiness	SRE Lead	Readiness approval
D-04	Readiness approval → Migration execution	Migration should not proceed until mandatory readiness criteria are satisfied	TPM and authorized approvers	Migration start
D-05	Monitoring and recovery validation → Migration completion approval	Confirms that operational checks and recovery arrangements are in place	SRE Lead	Completion sign-off

Dependencies should be reviewed whenever the migration sequence, scope, or schedule changes.

5. RACI Matrix

RACI clarifies responsibility for project activities.

- **R — Responsible:** Performs the work.
- **A — Accountable:** Ultimately answerable for the outcome.
- **C — Consulted:** Provides input before a decision or action.
- **I — Informed:** Receives updates.

Activity	TPM	Engineering Manager	SRE Lead	Service Owner	Change Authority
Project planning and schedule	A/R	C	C	C	I
Dependency mapping	C	A/R	C	C	I
Risk and issue coordination	A/R	R	R	C	I
Technical testing	I	A/R	R	C	I
Operational readiness review	C	C	A/R	C	I
Business impact validation	C	C	C	A/R	I
Change request assessment	R	C	C	C	A
Change approval	C	C	C	C	A/R
Weekly status reporting	A/R	C	C	I	I
Migration go/no-go recommendation	R	C	R	C	A*

*The final go/no-go authority must be formally designated by the organization. In this illustrative matrix, the Change Authority is accountable for the decision. The TPM coordinates the process but does not independently authorize a migration beyond their delegated authority.

6. Project Roadmap and Milestones

The following roadmap represents an illustrative eight-week planning window. Actual duration would depend on the number of services, technical complexity, resource availability, and organizational controls.

Phase	Illustrative timing	Key activities	Exit criteria
1. Discovery	Week 1	Confirm scope, stakeholders, service inventory, and objectives	Scope and ownership documented
2. Assessment	Weeks 2–3	Map dependencies, identify risks, validate the target environment	Dependencies and major risks reviewed
3. Planning	Week 4	Sequence migration waves, assign owners, establish rollback and test plans	Migration plan reviewed and approved
4. Preparation	Weeks 5–6	Provision environments, complete tests, resolve readiness gaps	Mandatory readiness criteria satisfied
5. Migration execution	Week 7	Execute the approved migration plan and monitor service health	Required validation completed for the migration wave
6. Stabilization and closure	Week 8	Monitor performance, resolve outstanding issues, document lessons learned	Closure criteria and handover requirements satisfied

Planning rule: A calendar milestone is not proof of readiness. Progression between phases depends on agreed exit criteria and authorized decisions.

If a readiness criterion is not satisfied, the relevant activity should remain blocked until the issue is resolved or an authorized decision is made under the organization's policies.

7. Weekly Project Status Report

The weekly status report gives stakeholders a concise view of project health and decisions requiring attention.

Illustrative status report template

Reporting period: [Start date – End date]

Overall status: [Green / Amber / Red]

Reporting owner: Technical Project Manager

Executive summary

[Summarize progress, important developments, and the most significant delivery concern.]

Progress this week

- [Milestone or deliverable completed]
- [Dependency resolved]
- [Decision or approval received]

Planned next steps

- [Next milestone]
- [Required technical or business review]
- [Upcoming approval or readiness checkpoint]

RAID highlights

- [Highest-priority risk or issue]
- [Dependency requiring attention]
- [Mitigation action and owner]

Schedule and scope

- Baseline milestone: [Date]
- Current forecast: [Date]
- Schedule variance: [Days ahead/behind]
- Scope changes: [None / Summary]

Decisions required

- Decision: [Description]
- Decision owner: [Role]
- Needed by: [Date]
- Impact if delayed: [Description]

Escalations

- Blocker: [Description]
- Escalated to: [Role]
- Required action: [Description]

Status definitions

- **Green:** Delivery is progressing within agreed tolerances, with no unresolved blocker requiring higher-level intervention.
- **Amber:** A risk, dependency, or variance could affect a milestone unless corrective action is taken.
- **Red:** A major milestone, mandatory readiness criterion, or critical objective is at risk or blocked and requires immediate intervention.

Status should reflect evidence and agreed thresholds, not subjective optimism.

8. Change-Control Workflow

Change control prevents unreviewed changes from creating avoidable delivery risks.

A change request may involve additional scope, a revised migration sequence, a new service, a modified deadline, or a change to an approved technical approach.

8.1 Workflow

Step 1 — Submit

The requester records the change, business justification, urgency, and desired outcome.

Step 2 — Log and classify

The TPM assigns a unique change ID, records the submission date, and classifies the request by type and potential impact.

Step 3 — Assess impact

Relevant teams evaluate the proposed change against:

- Scope and deliverables.
- Schedule and milestone dependencies.
- Resource and cost implications.
- Technical feasibility and service reliability.
- Security, compliance, and operational requirements.
- Testing, recovery, and rollback arrangements.

Step 4 — Make a decision

The designated approval authority records one of the following outcomes:

- Approved.
- Rejected.

- Returned for additional information.
- Deferred pending a dependency or decision.

Step 5 — Update project records

For an approved change, the TPM updates the affected requirements, schedule, RAID log, dependency map, and communication plan. Relevant owners acknowledge the revised responsibilities.

Step 6 — Implement and verify

The assigned team implements the authorized change, completes the required validation, and records the outcome.

Step 7 — Close

The TPM confirms that implementation evidence and approval records are complete, then marks the change request as closed.

8.2 Change Request Register

Field	Description
Change ID	Unique identifier, such as CR-001
Requester	Person or team requesting the change
Date submitted	Date the request was logged
Description	What needs to change and why
Impact assessment	Scope, schedule, cost, risk, and dependency impacts
Recommendation	Proposed action from the reviewing teams
Decision	Approved, rejected, returned, or deferred
Decision owner	Authorized approver
Implementation owner	Person or team responsible for delivery
Status	Submitted, under review, approved, in progress, or closed
Evidence	Links to the decision, testing, and completion records

8.3 Example Change Request

Change ID: CR-001

Request: Add an additional application to the current migration wave.

Reason: The service owner wants the application migrated alongside a related service.

Potential impact:

- Additional dependency validation.
- Increased testing effort.
- Possible change to the migration schedule.
- Additional monitoring and recovery requirements.

Recommended action: Assess the application's dependencies, technical readiness, resource needs, and effect on the existing migration plan before making a decision.

Decision: Pending assessment in this illustrative example.

Important control: A requested change is not an approved change. The migration plan should be updated only after the designated authority has made and recorded the appropriate decision.

9. Governance Cadence and Escalation

Meeting or activity	Frequency	Purpose	Participants
Delivery team check-in	Twice weekly	Review immediate blockers, task progress, and dependencies	TPM, engineering, SRE
Project status review	Weekly	Review milestones, RAID items, and forecast changes	TPM and project stakeholders
Risk and dependency review	Weekly, or when triggered	Review high-impact risks and critical dependencies	TPM, engineering, SRE, service owners
Change review	As required	Evaluate and decide on change requests	Authorized approvers and relevant reviewers
Readiness / go-no-go review	Before each migration wave	Assess readiness evidence and authorize progression	Designated decision-makers and technical owners
Retrospective	After each wave or project closure	Capture lessons learned and improvement actions	Relevant project participants

Escalation principles

1. The assigned owner first investigates the problem and records the facts.
2. If the issue threatens a milestone or exceeds the owner's authority, it is escalated to the TPM and relevant functional lead.
3. Issues affecting service reliability, security, compliance, or mandatory readiness criteria are escalated through the appropriate operational or governance authority.
4. Decisions requiring scope, schedule, funding, or risk acceptance authority go to the designated decision-maker.
5. The TPM records the decision, owner, action, due date, and impact on the project plan.

Critical operational concerns should follow the organization's incident-management and emergency-change procedures where applicable, rather than waiting for the next scheduled governance meeting.

10. Governance Principles

InfraFlow's proposed governance model follows these principles:

- **One source of truth:** Risks, issues, dependencies, changes, and decisions should have traceable records.
- **Clear ownership:** Every material action has a responsible owner and a target date.
- **Evidence-based status:** Project health is determined by deliverables, forecasts, and readiness evidence.
- **Controlled change:** Proposed changes receive proportionate impact assessment and authorized decisions.
- **Early escalation:** Blockers are surfaced before they cause avoidable downstream delays.
- **Risk-aware progression:** Critical readiness requirements cannot be bypassed solely to preserve a planned date.
- **Transparent decisions:** Stakeholders can understand what was decided, by whom, and why.

11. How This Pack Connects to InfraFlow

The governance pack translates InfraFlow's product requirements into practical project management workflows.

Governance need	Proposed InfraFlow capability
Monitor risks, assumptions, and issues	Centralized RAID register
Understand task relationships	Dependency tracking and dependency graph
Clarify ownership	Assigned owners and responsibility records
Monitor milestones	Project dashboard and migration board
Communicate project health	Status and analytics dashboard
Control changes	Change request and approval workflow
Preserve decision traceability	Decision history and audit trail

These are proposed product capabilities. This documentation does not claim that a functioning application or integrated workflow has already been implemented.

12. Limitations and Future Improvements

This first governance version uses a simplified, illustrative migration scenario. A real enterprise implementation would require further validation of:

- Risk-scoring criteria and escalation thresholds.
- Actual stakeholder authority and approval policies.
- Detailed service inventories and dependency data.
- Migration-specific testing and recovery requirements.
- Schedule estimates, resource capacity, and cost baselines.
- Access controls, audit requirements, and reporting integrations.

Future iterations could introduce a more detailed dependency-based schedule, quantitative risk scoring, automated overdue-action alerts, and a dashboard linking risks and changes to affected milestones.

13. Document Review Checklist

- RAID entries have clear owners and actionable responses.
- Roles and approval authority are defined.
- Dependencies have identifiable predecessor activities and exit conditions.
- Milestones have evidence-based completion criteria.
- The status report captures progress, forecast, risks, and decisions.
- Change control includes impact assessment, approval, implementation, and closure.
- Governance meetings and escalation paths are documented.
- Illustrative assumptions are clearly distinguished from actual results.
- Governance requirements align with the InfraFlow PRD.

14. Conclusion

The InfraFlow PMO & Governance Pack establishes a practical framework for coordinating infrastructure migration work. It demonstrates how project managers can bring together delivery planning, risk management, dependency tracking, stakeholder accountability, reporting, and change control.

Together with the Discovery & Product Requirements document, this pack presents both sides of the case study: **what InfraFlow is intended to solve and how the underlying project management processes would operate.**

Version: 1.0

Next review: After feedback on the case study and its alignment with the product requirements.