INFRA-FLOW



Infrastructure Migration Command Center

CASE STUDY



InfraFlow is a proposed project management workspace designed to simplify the coordination and governance of IT infrastructure migration projects. By bringing application inventories, system dependencies, migration milestones, risks, and change approvals into one centralized view, InfraFlow aims to help project teams improve visibility, strengthen accountability, and make more informed delivery decisions. Developed as an independent, documentation-first case study, the project explores how structured product requirements and project governance can support complex, multi-stakeholder IT initiatives.



InfraFlow

Infrastructure Migration Command Center

Project type: Independent product and project management case study

Focus areas: Project Management, PMO, Business Analysis, Technical Project Management

Status: Concept and product definition

Overview

InfraFlow is a proposed enterprise platform designed to centralize the planning, monitoring, and governance of IT infrastructure migrations.

Large infrastructure migrations can involve interconnected applications, multiple technical teams, complex dependencies, change approvals, and strict delivery timelines. When this information is fragmented across different tools, project stakeholders may struggle to maintain a consistent view of project health and emerging risks.

InfraFlow addresses this challenge through a centralized workspace connecting migration planning with dependency visibility, risk management, change control, and executive reporting.

1. Problem Statement

How might we help IT migration teams coordinate complex infrastructure transitions while maintaining visibility into dependencies, delivery risks, project milestones, and governance decisions?

The initial problem hypothesis is that fragmented project information and disconnected workflows can contribute to delayed risk identification, coordination overhead, and inconsistent status reporting.

This hypothesis requires validation through stakeholder interviews and workflow research.

2. Target Users

- **Program and Project Managers:** Coordinate migration activities, manage milestones, resolve blockers, and communicate delivery status.
- **PMO Analysts:** Monitor governance compliance, maintain reporting consistency, track escalations, and support portfolio oversight.
- **Business Analysts:** Document requirements, map dependencies, identify stakeholders, and maintain traceability between requirements and delivery.
- **Technical Leads:** Understand application relationships, sequence migration activities, assess technical risks, and coordinate implementation.
- **Executive Stakeholders:** Review overall project health, major risks, schedule performance, and decisions requiring escalation.

3. Product Objectives

InfraFlow aims to:

1. Establish a centralized view of migration progress and project health.
2. Make application and infrastructure dependencies easier to understand.
3. Standardize risk identification, assessment, ownership, and mitigation tracking.
4. Improve visibility into migration milestones, schedules, and blockers.
5. Introduce a traceable change-request and approval process.
6. Provide consistent reporting for project teams, PMOs, and leadership.

4. Proposed Solution

Executive Dashboard

A consolidated view of migration progress, application status, upcoming milestones, open risks, overdue actions, and pending approvals.

Application Inventory

A structured repository of applications and infrastructure components, including ownership, criticality, migration status, and relevant technical information.

Dependency Mapping

A visual representation of relationships between applications and services. The goal is to help teams identify upstream and downstream dependencies before scheduling migration activities.

Risk Register

A centralized register recording risk descriptions, probability, impact, severity, ownership, mitigation plans, due dates, and current status.

Migration Plan and Timeline

A milestone-based schedule for migration waves, task ownership, dependencies, planned dates, and progress tracking.

Change Approval Workflow

A controlled process for submitting, reviewing, approving, rejecting, and documenting proposed changes to migration plans.

Reports and Analytics

Standardized project health summaries, milestone progress reports, risk summaries, and governance reporting for different stakeholder groups.

5. Core User Workflow

1. Register applications and infrastructure components.
2. Map dependencies and identify migration constraints.
3. Group applications into proposed migration waves.
4. Define milestones, owners, schedules, and success criteria.
5. Record risks and assign mitigation actions.
6. Submit and review changes through the approval workflow.
7. Monitor execution and update project status.
8. Generate reports for project reviews and leadership decisions.

6. Business Analysis Approach

The requirements process will include:

- Stakeholder identification and stakeholder mapping.
- Problem analysis and current-state workflow assessment.

- User stories and acceptance criteria.
- Functional and non-functional requirements.
- Process mapping and dependency analysis.
- Prioritization using MoSCoW.
- Requirements traceability from business need to feature and test.

Example user story:

As a PMO analyst,

I want to identify overdue migration milestones and unresolved high-severity risks,

so that I can escalate issues before they threaten delivery commitments.

Acceptance criteria:

- The dashboard identifies milestones past their due dates that remain incomplete.
- High-severity risks display their current owner and mitigation status.
- Users can open the corresponding record to inspect its details.
- Reported counts match the underlying project records.

7. Project Governance

InfraFlow will incorporate governance practices through:

- Defined ownership and accountability for migration activities.
- Standardized risk and issue tracking.
- Change-request approval records.
- Milestone reviews and escalation paths.
- Decision and audit history.
- Consistent status definitions and reporting rules.

These controls are intended to make project decisions more transparent and traceable.

8. Success Measurement

The project will define measurable indicators before evaluating the solution.

Potential measures include:

- Percentage of applications with documented dependencies.
- Percentage of migration milestones completed on schedule.
- Number of overdue high-severity risks.
- Average time taken to process change requests.
- Percentage of migration activities with assigned owners.
- Time required to prepare a project status report.

Baseline values and target thresholds will be established after validating the workflow and collecting representative sample data. No performance improvement will be claimed without supporting evidence.

9. Scope and Prioritization

The minimum viable product will focus on the executive dashboard, application inventory, dependency mapping, risk register, migration timeline, and basic change approvals.

Advanced forecasting, AI-assisted risk prediction, extensive collaboration features, and enterprise integrations will remain future enhancements until the core workflows are validated.

10. Expected Deliverables

- Product requirements document.
- Stakeholder map and user personas.
- Current-state and future-state process maps.
- User stories and acceptance criteria.
- Prioritized product backlog.
- Risk register and governance workflow.
- UI/UX wireframes and interactive prototype.
- Technical architecture and data model.
- Working MVP with representative demonstration data.
- Test scenarios and acceptance results.
- Final case study documenting decisions, limitations, and lessons learned.

Conclusion

InfraFlow explores how structured project governance and technical visibility can support complex infrastructure migration programs.

The project will demonstrate the ability to translate an ambiguous operational challenge into defined requirements, prioritized workflows, risk controls, measurable success criteria, and a practical technical solution.